COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2020

ESTI MATE SUMVARY 13: 35: 41
CONTI D C20892 ESTI MATE NO. 0010 FI NL SPEC YR: 2005
PCN: 20892- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIVE ALLOW 123 WORK DAYS
PACKAGE A (1-25 1/ 1-70 [ 1-76) PERCENT TIME:  100. 00 ORI G TIME ALLOW 121 WORK DAYS
PROJECT NO. NHPPR100- 250
PACKAGE A (1-25/ 1-70 / 1-76)
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 06/ 2020 DATE TI ME STARTED 02/20/2019
2180 E. 74TH PLACE DATE LET 01/ 24/ 2019 DATE WORK BEGAN  02/20/ 2019
DATE AWARDED 01/29/ 2019 DATE TI ME STOPPED 11/25/2019
DATE CONTRACT EXECUTED 02/19/2019 DATE ACCEPTED 11/ 25/ 2019
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 02/20/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,378, 176. 67 PARTI Cl PATI NG $ 2,378, 176. 67 $ 0. 00
AWARD PRQJECT AMI:  $ 2, 634,897.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,378, 176. 67 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,378,176. 67 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 39, 523. 46
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,378,176. 67 39, 523. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,378, 176. 67 39, 523. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39, 523. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPRL00- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208-00035 Aggr egat e Bag 4. 000 4.000
LF 0. 000 0. 00
7.00000 4. 000 28. 00
0010 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0015 208-00051 StormDrain Inlet Protection (Type I) 72.000 72.000
LF 0. 000 0. 00
12. 00000 72.000 864. 00
0020 208-00106 Sweepi ng (Sedi ment Renoval ) 74.000 74.000
HOUR 0. 000 0. 00
145. 00000 74.000 10, 730. 00
0025 208-00107 Renoval of Trash 18. 000 18. 000
HOUR 0. 000 0. 00
40. 00000 18. 000 720. 00
0030 240- 00000 *Wldlife Biologist 129. 250 129. 250
HOUR 0. 000 0. 00
40. 00000 129. 250 5,170. 00
0035 240-00010 *Renpval of Nests 12. 500 12.500
HOUR 0. 000 0. 00
72.00000 12. 500 900. 00
0040 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
209, 000. 00000 1.000 209, 000. 00
0045 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0050 627-00008 *Modi fi ed Epoxy Pavenent Marking 22.000 22.000
GAL 0. 000 0. 00
295. 00000 22.000 6, 490. 00
0055 627-02001  *Preformed Plastic Pavement Marking (Type 1) 187. 000 187. 000
SF 0. 000 0. 00

24.00000 187. 000 4, 488. 00



CONTI D:

ROADWAY

CAT NO0200

0060 630- 00000

0065 630-00003

0070 630-00012

0075 630-80001

0080 630-80335

0085 630-80341

0090 630-80342

0095 630-80343

0100 630-80355

0105 630-80358

0110 630-80360

C20892

20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
35. 00000
997. 250
HOUR
105. 00000
124. 000
DAY
1, 127. 00000
0. 000
EACH
590. 00000
3. 000
EACH
95. 00000
63. 000
EACH
95. 00000
36. 000
EACH
95. 00000
6. 000
EACH
95. 00000
3. 000
EACH
3, 500. 00000
(c 2.000
EACH
1, 200. 00000
6. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

997. 250
0. 000
997. 250

124. 000
0. 000
124. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

63. 000
0. 000
63. 000

36. 000
0. 000
36. 000

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

6. 000
0. 000
6. 000
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ESTI MATE RUN 04/ 06/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:35:41

AMOUNT

104, 711.

139, 748.

285.

5, 985.

3, 420.

570.

10, 500.

2, 400.

210.

.00

25

00

.00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 630-80380

0120

630- 80393

0125

630- 85020

0130

632- 00000

0135

700- 70010

0140

700-70011

0145

700- 70016

0150

700- 70023

0155

700- 70380

0830 210- 04000

C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

*Traffic Cone

*St ackabl e Verti cal

Panel s

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

Adj Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

100. 000

11. 00000

42.000

25. 00000

2.000
EACH
53, 000. 00000

1. 000
LS
23, 000. 00000
0. 000
F A
1. 00000
375. 820
F A
1. 00000
0. 000
F A
1. 00000
356. 000
F A
1. 00000
0. 000
F A
1. 00000
1. 000
EACH

3, 060. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

100. 000
0. 000
100. 000

42.000
0. 000
42.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

375. 820
0. 000
375. 820

0. 000
0. 000
0. 000

356. 000
0. 000
356. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000
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ESTI MATE RUN 04/ 06/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:35:41

AMOUNT

1,100

1,050

106, 000

23, 000

375.

356.

3, 060

00

00

00

00

.00

82

.00

00

.00

31



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQIECT NHPPR100- 250 ESTI MATE NO 0010 13:35:41
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0840 900-00006 Added Item (Dollar)/ Modul ar Expansion Joint 78, 903. 890 78, 903. 890
DOL 0. 000 0. 00
1. 00000 78, 903. 890 78, 903. 89
CAT 0200 CURRENT AMT $ 731,065.27 $ 0.00% 731, 065.27
CAT NO0300 E-17-0A
0160 202-00210 *Renoval of Concrete Pavement 65. 000 65. 000
SY 0. 000 0. 00
75. 00000 65. 000 4,875. 00
0165 202-00217  *Renpbve Concrete Pavenment (Pl aning) (Special) 254. 000 254. 000
Sy 0. 000 0. 00
33. 00000 254. 000 8, 382. 00
0170 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 121. 000 121. 000
SY 0. 000 0. 00
17. 00000 121. 000 2,057.00
0175 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0180 202-01140 Renoval of Guardrail Type 4 0. 000 0. 000
LF 0. 000 0. 00
156. 00000 0. 000 0. 00
0185 412-01255 *Concrete Pavenent (12 Inch) (Special) 65. 000 65. 000
SY 0. 000 0. 00
207. 00000 65. 000 13, 455. 00
0190 412-15000 Routing and Sealing Concrete Pavenent Cracks 80. 000 80. 000
LF 0. 000 0. 00
15. 00000 80. 000 1, 200. 00
0195 518-03000 Sawi ng and Seal ing Bridge Joint 150. 000 150. 000
LF 0. 000 0. 00
10. 00000 150. 000 1, 500. 00
0200 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 708. 000 708. 000
5% 0. 000 0. 00
50. 50000 708. 000 35, 754. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-0A

0205 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 546. 500 546. 500
CF 0. 000 0.00
99. 00000 546. 500 54,103. 50
0210 601-06100 Concrete (Patching) 0. 200 0. 200
cY 0. 000 0. 00
3, 200. 00000 0. 200 640. 00
0215 601-40300 Structural Concrete Coating 10. 000 10. 000
Sy 0. 000 0. 00
30. 00000 10. 000 300. 00
0220 606- 00900 Cuardrail (Special) 0. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0.00
CAT 0300 CURRENT AMT $ 122,266.50 % 0.00% 122, 266. 50

CAT NO0301 E-17-0B

0225 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 254. 000 254. 000
Sy 0. 000 0.00
33. 00000 254. 000 8, 382. 00
0230 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0235 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 518-01060 Bridge Expansion Device (Qd and) (0-4 Inches) 56. 000 56. 000
LF 0. 000 0. 00
75. 00000 56. 000 4, 200. 00
0245 518-03000 Sawi ng and Seal ing Bridge Joint 166. 000 166. 000
LF 0. 000 0.00
10. 00000 166. 000 1, 660. 00
0250 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 709. 000 709. 000
5% 0. 000 0. 00

50. 50000 709. 000 35, 804. 50



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-0B

0255 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 590. 500 590. 500
CF 0. 000 0.00
99. 00000 590. 500 58, 459. 50
0260 601-06100 Concrete (Patching) 0. 700 0.700
cY 0. 000 0. 00
3, 200. 00000 0.700 2,240.00
0265 601-40300 Structural Concrete Coating 21. 000 21. 000
Sy 0. 000 0. 00
30. 00000 21.000 630. 00
0270 606- 10405 Bridge Rail Type 4 (Special) 0. 000 0. 000
LF 0. 000 0. 00
405. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 111,376.00 % 0.00% 111, 376. 00

CAT NO0302 E-17-CF

0275 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 254. 000 254. 000
Sy 0. 000 0.00
33. 00000 254. 000 8, 382. 00
0280 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 202-01140 Renoval of Guardrail Type 4 4.000 4.000
LF 0. 000 0.00
156. 00000 4. 000 624. 00
0290 518-03000 Sawi ng and Seal i ng Bridge Joint 184. 000 184. 000
LF 0. 000 0. 00
10. 00000 184. 000 1, 840. 00
0295 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 783. 000 783. 000
SY 0. 000 0.00
50. 50000 783. 000 39, 541. 50
0300 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 553. 200 553. 200
CF 0. 000 0. 00

99. 00000 553. 200 54, 766. 80



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-CF

0305 601-40300 Structural Concrete Coating 3. 000 3. 000
Sy 0. 000 0. 00
30. 00000 3. 000 90. 00
0310 606- 00900 Cuardrail (Special) 4. 000 4. 000
LF 0. 000 0. 00
245. 00000 4.000 980. 00
CAT 0302 CURRENT AMT $ 106, 224.30 % 0.00% 106, 224. 30

CAT NO0303 E-17-0G

0315 202-00210 *Renpval of Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0320 202-00217 *Renpve Concrete Pavement (Planing) (Special) 254. 000 254. 000
SY 0. 000 0. 00
33. 00000 254. 000 8,382. 00
0325 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 3. 000 3. 000
SY 0. 000 0. 00
17. 00000 3. 000 51. 00
0330 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0.00
0335 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0340 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0.00
0345 412-01255 *Concrete Pavenent (12 Inch) (Special) 0. 000 0. 000
SY 0. 000 0. 00
207. 00000 0. 000 0. 00
0350 412-05100  *Pol yuret hane Sl ab Jacki ng 2, 406. 000 2,406. 000
LB 0. 000 0. 00

6. 00000 2, 406. 000 14, 436. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-0G

0355 412-15000 Routing and Sealing Concrete Pavenent Cracks 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0360 518- 03000 Sawi ng and Seal i ng Bridge Joint 165. 000 165. 000
LF 0. 000 0. 00
10. 00000 165. 000 1, 650. 00
0365 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 709. 000 709. 000
5% 0. 000 0. 00
50. 50000 709. 000 35, 804. 50
0370 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 549. 900 549. 900
CF 0. 000 0. 00
99. 00000 549. 900 54, 440. 10
CAT 0303 CURRENT AMT $ 114,763.60 % 0.00% 114, 763. 60

CAT NO0304 E-17-0

0375 202-00210 *Renoval of Concrete Pavement 44.000 44. 000
SY 0. 000 0. 00
75. 00000 44.000 3, 300. 00
0380 202-00217 *Renpve Concrete Pavement (Planing) (Special) 255. 000 255. 000
SY 0. 000 0. 00
33. 00000 255. 000 8,415. 00
0385 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 193. 000 193. 000
Sy 0. 000 0. 00
17. 00000 193. 000 3,281.00
0390 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0395 202-00504 Renopval of Expansion Device 33. 000 33. 000
LF 0. 000 0. 00
222.00000 33. 000 7,326.00
0400 202-01140 Renoval of Guardrail Type 4 16. 000 16. 000
LF 0. 000 0. 00

156. 00000 16. 000 2,496. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-0

0405 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0410 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0415 412-01255 *Concrete Pavenent (12 Inch) (Special) 44. 000 44. 000
Sy 0. 000 0.00
207. 00000 44.000 9, 108. 00
0420 412-05100 Pol yur et hane Sl ab Jacki ng 566. 000 566. 000
LB 0. 000 0. 00
6. 00000 566. 000 3, 396. 00
0425 412-15000 Routing and Sealing Concrete Pavenent Cracks 93. 000 93. 000
LF 0. 000 0.00
15. 00000 93. 000 1, 395. 00
0430 518-01004 Bri dge Expansion Device (0-4 Inch) 33. 000 33. 000
LF 0. 000 0. 00
260. 00000 33. 000 8, 580. 00
0435 518-03000 Sawi ng and Seal ing Bridge Joint 120. 000 120. 000
LF 0. 000 0.00
10. 00000 120. 000 1, 200. 00
0440 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 578. 000 578. 000
SY 0. 000 0. 00
50. 50000 578. 000 29, 189. 00
0445 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 480. 400 480. 400
CF 0. 000 0. 00
99. 00000 480. 400 47, 559. 60
0450 601-03057 Concrete Cl ass DR 4.700 4.700
cY 0. 000 0. 00
1, 500. 00000 4.700 7,050. 00
0455 601-40300 Structural Concrete Coating 12. 000 12. 000
SY 0. 000 0.00

30. 00000 12. 000 360. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-0

0460 602-00020 Rei nforcing Steel (Epoxy Coated) 216. 000 216. 000
LB 0. 000 0. 00
2. 00000 216. 000 432.00
0465 606- 00900 Cuardrail (Special) 16. 000 16. 000
LF 0. 000 0. 00
245. 00000 16. 000 3,920. 00
0470 625-00000  Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT ¢  137,007.60$ 0.00% 137,007.60

CAT NO0305 E-17-OK

0475 202-00217 *Renpve Concrete Pavement (Planing) (Special) 194. 000 194. 000
SY 0. 000 0. 00
33. 00000 194. 000 6, 402. 00
0480 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 741.000 741.000
SY 0. 000 0.00
17. 00000 741. 000 12,597.00
0485 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0490 202-01140 Renoval of Guardrail Type 4 8. 000 8. 000
LF 0.000 0.00
156. 00000 8. 000 1, 248. 00
0495 518- 03000 Sawi ng and Seal i ng Bridge Joint 144. 000 144. 000
LF 0. 000 0. 00
10. 00000 144.000 1, 440. 00
0500 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 711. 000 711. 000
SY 0. 000 0.00
50. 50000 711. 000 35, 905. 50
0505 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 542. 900 542. 900
CF 0. 000 0. 00

99. 00000 542.900 53, 747. 10



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 E-17-K

0510 601-40300 Structural Concrete Coating 6. 000 6. 000
SY 0. 000 0. 00
30. 00000 6. 000 180. 00
0515 606- 00900 Cuardrail (Special) 8. 000 8. 000
LF 0. 000 0. 00
245. 00000 8. 000 1, 960. 00
CAT 0305 CURRENT AMT $ 113,479.60 % 0.00% 113, 479. 60

CAT NO0306 E-17-CL

0520 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 254. 000 254. 000
Sy 0. 000 0. 00
33. 00000 254. 000 8, 382. 00
0525 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 151. 000 1, 151. 000
5% 0. 000 0. 00
17. 00000 1,151. 000 19, 567. 00
0530 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0535 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 100 0. 100
5% 0. 000 0. 00
110. 00000 0. 100 11.00
0540 202-01140 Renoval of Guardrail Type 4 8. 000 8. 000
LF 0. 000 0. 00
156. 00000 8. 000 1, 248. 00
0545 518- 03000 Sawi ng and Seal i ng Bridge Joint 165. 000 165. 000
LF 0. 000 0. 00
10. 00000 165. 000 1, 650. 00
0550 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 962. 000 962. 000
SY 0. 000 0. 00
50. 50000 962. 000 48, 581. 00
0555 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 651. 200 651. 200
CF 0. 000 0. 00

99. 00000 651. 200 64, 468. 80



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 E-17-CL

0560 601-40300 Structural Concrete Coating 9. 000 9. 000
SY 0. 000 0. 00
30. 00000 9. 000 270. 00
0565 606- 00900 Cuardrail (Special) 8. 000 8. 000
LF 0. 000 0. 00
245. 00000 8. 000 1, 960. 00
0570 606-10405 Bridge Rail Type 4 (Special) 0. 000 0. 000
LF 0. 000 0. 00
405. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI $  146,137.80%$ 0.00% 146, 137.80

CAT NO0307 E-17-OM

0575 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 254. 000 254. 000
SY 0. 000 0. 00
33. 00000 254. 000 8,382. 00
0580 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 7.000 7.000
Sy 0. 000 0.00
17. 00000 7.000 119. 00
0585 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 500 0. 500
5% 0. 000 0. 00
110. 00000 0.500 55. 00
0590 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 24. 800 24. 800
SY 0. 000 0.00
175. 00000 24.800 4, 340. 00
0595 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0.00
0600 202-01140 Renoval of Guardrail Type 4 6. 000 6. 000
LF 0. 000 0.00
156. 00000 6. 000 936. 00
0605 518- 03000 Sawi ng and Seal i ng Bridge Joint 178. 000 178. 000
LF 0. 000 0. 00

10. 00000 178. 000 1, 780. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 E-17-OM

0610 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 962. 000 962. 000
SY 0. 000 0. 00
50. 50000 962. 000 48, 581. 00
0615 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 701. 300 701. 300
CF 0. 000 0. 00
99. 00000 701. 300 69, 428. 70
0620 601-03057 Concrete O ass DR 3. 000 3. 000
cY 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
0625 601-40300 Structural Concrete Coating 5. 000 5. 000
5% 0. 000 0. 00
30. 00000 5. 000 150. 00
0630 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0635 606- 00900 Cuardrail (Special) 6. 000 6. 000
LF 0. 000 0. 00
245. 00000 6. 000 1,470.00
CAT 0307 CURRENT AMT $ 139,741.70 % 0.00% 139,741.70

CAT NO0308 E-17-ON

0640 202-00217 *Renpve Concrete Pavenment (Pl aning) (Special) 300. 000 300. 000
Sy 0. 000 0.00
33. 00000 300. 000 9, 900. 00
0645 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 500 0. 500
SY 0. 000 0. 00
110. 00000 0.500 55. 00
0650 202-01140 Renoval of Guardrail Type 4 14.000 14. 000
LF 0. 000 0.00
156. 00000 14. 000 2,184.00
0655 518- 03000 Sawi ng and Seal i ng Bridge Joint 221.000 221.000
LF 0. 000 0. 00

10. 00000 221. 000 2,210. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 E-17-ON

0660 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 254. 000 1, 254. 000
5% 0. 000 0.00
50. 50000 1, 254. 000 63, 327. 00
0665 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 890. 000 890. 000
CF 0. 000 0. 00
99. 00000 890. 000 88, 110. 00
0670 601-40300 Structural Concrete Coating 10. 000 10. 000
5% 0. 000 0.00
30. 00000 10. 000 300. 00
0675 606- 00900 Cuardrail (Special) 14. 000 14. 000
LF 0. 000 0. 00
245. 00000 14.000 3, 430. 00
CAT 0308 CURRENT AMT $ 169, 516.00 $ 0.00% 169, 516. 00

CAT NO0309 E-17-0P

0680 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 237. 000 1, 237. 000
SY 0. 000 0. 00
17. 00000 1, 237. 000 21, 029. 00
0685 202-00453 Renoval of Portions of Present Structure (O ass 2) 39. 000 39. 000
5% 0. 000 0. 00
175. 00000 39. 000 6, 825. 00
0690 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
325. 00000 0. 000 0. 00
0695 202- 00504 Renoval of Expansion Device 64. 000 64. 000
LF 0. 000 0. 00
222.00000 64. 000 14, 208. 00
0700 202-01140 Renoval of Guardrail Type 4 38. 000 38. 000
LF 0. 000 0. 00
156. 00000 38. 000 5,928. 00
0705 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 33.000 33. 000
5% 0. 000 0. 00

25. 00000 33. 000 825. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 E-17-0P

0710 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 216. 020 216. 020
TON 0. 000 0. 00
265. 00000 216. 020 57, 245. 30
0715 408-01100 Joi nt Seal ant 135. 000 135. 000
LF 0. 000 0. 00
23. 00000 135. 000 3,105. 00
0720 515-00120 Wat er proof i ng ( Menbr ane) 987. 000 987. 000
5% 0. 000 0. 00
14. 00000 987. 000 13, 818. 00
0725 518-01004 Bri dge Expansion Device (0-4 Inch) 64. 000 64. 000
LF 0. 000 0. 00
260. 00000 64. 000 16, 640. 00
0730 601-03057 Concrete Class DR 14. 500 14.500
cY 0. 000 0. 00
1, 500. 00000 14. 500 21, 750. 00
0735 601-40300 Structural Concrete Coating 18. 000 18. 000
5% 0. 000 0. 00
30. 00000 18. 000 540. 00
0740 602-00020 Rei nforcing Steel (Epoxy Coated) 734.000 734.000
LB 0. 000 0. 00
2.00000 734.000 1, 468. 00
0745 606- 00900 Cuardrail (Special) 38. 000 38. 000
LF 0. 000 0. 00
245. 00000 38. 000 9,310. 00
0750 625-00000  Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
CAT 0309 CURRENT AMI $  172,691.30$ 0.00% 172,691.30

CAT NO0310 E-17-PV

0755 202-00425 Renoval of Bridge Railing 4.000 4.000
LF 0. 000 0. 00
180. 00000 4.000 720. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20892-BI D ESTI MATE RUN 04/ 06/ 2020
PRQJECT: NHPPR100- 250 ESTI MATE NO 0010 13: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 E-17-PV

0760 202-00503 *Renoval of Portions of Present Structure 66. 000 66. 000
Sy 0. 000 0. 00
1, 270. 00000 66. 000 83, 820. 00
0765 606-99999 Cuardrail Type 7 (Precast) 108. 000 108. 000
LF 0. 000 0.00
114. 00000 108. 000 12,312.00
0770 609-40010 Curb Type 4 (Section B) 61. 000 61. 000
LF 0. 000 0.00
37. 00000 61. 000 2,257.00
CAT 0310 CURRENT AMI $ 99,109.00 % 0.00% 99, 109. 00

CAT NO0311 E-17-PD

0775 202- 00504 Renoval of Expansion Device 103. 000 103. 000
LF 0. 000 0. 00
222.00000 103. 000 22, 866. 00
0780 210-01000 Reset Fence 20. 000 20. 000
LF 0. 000 0.00
75. 00000 20. 000 1, 500. 00
0785 509- 00000 Structural Steel 4,087.000 4,087. 000
LB 0. 000 0. 00
9. 00000 4,087.000 36, 783. 00
0790 509-08121 *Tenporary Bridge Deck 103. 000 103. 000
LF 0. 000 0.00
800. 00000 103. 000 82, 400. 00
0795 518-01109 Bri dge Expansion Device (Geater Than 4 In)(Install 103. 000 103. 000
Onl
y) LF 0. 000 0. 00
435. 00000 103. 000 44, 805. 00
0800 518-03000 Sawi ng and Seal ing Bridge Joint 42.000 42.000
LF 0. 000 0.00
10. 00000 42.000 420. 00
0805 601-03057 Concrete Class DR 12. 300 12. 300
cY 0. 000 0. 00

1, 500. 00000 12. 300 18, 450. 00



CONTI D:

CAT NO0311

0810 601-40300

0815 602-00020

0820 625-00000

CAT NO0400

0825 620- 00020

0835 900- 00006

C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

E-17-PD

Structural

Concrete Coating

Rei nforcing Steel

Construction Surveying

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Added Item (Dol lar)/

(Epoxy Coat ed)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 04/ 06/ 2020

ESTI MATE NO. 0010 13: 35: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
6. 000 6. 000
sy 0. 000 0. 00
30. 00000 6. 000 180. 00
2, 497. 000 2, 497. 000
LB 0. 000 0. 00
2. 00000 2, 497. 000 4,994, 00
0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
CAT 0311  CURRENT AMT $  212,398.00$ 0.00$ 212, 398.00
2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2. 000 2, 400. 00
0. 000 0. 000
DoL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400  CURRENT AMT $ 2, 400. 00 $ 0.00$ 2, 400. 00
PRQJECT TOTAL CURRENT AMI $ 2,378, 176.67 $ 0.00% 2,378, 176. 67



